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ESTIMATE RUN 08/03/2007

ESTIMATE SUMMARY 11:40:34

CONTID: C16037         ESTIMATE NO: 0001 PROG 2005

PCN: 16037-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 - DOLORES NORTHEAST PERCENT TIME:

PROJECT NO: STA 145A-041                  

SH 145 - DOLORES NORTHEAST

NAME OF ROAD: SH 145

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 07/31/2007 DATE TIME STARTED 06/05/2007

P.O. BOX 580 DATE LET 04/26/2007 DATE WORK BEGAN 07/09/2007

 DATE AWARDED 05/15/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/04/2007 DATE ACCEPTED

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 06/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,819,878.50 PARTICIPATING $ $ 596,774.99

AWARD PROJECT AMT: 3,396,164.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,403.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.28

TIME ALLOW:

ORIG TIME ALLOW:

93 WORK DAYS

WORK DAYS93

15.62%

3,223,103.51

596,774.99

596,774.99

583,371.74

$

$

$

$

596,774.99

0.00

596,774.99

0.00

596,774.99

-13,403.25

0.00

583,371.74

0.00

AMOUNT DUE 583,371.74 583,371.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 583,371.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

17.0
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PCN: 16037-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0001 11:40:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.500 7,500.00

15,000.00000 0.500 7,500.00

201-00000  
 

0010 REMOVAL OF TREE 24.000 0.000

EACH 18.000 13,500.00

750.00000 18.000 13,500.00

202-00010  
 

0015 REMOVAL OF HEADWALL 9.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

202-00015  
 

0020 REMOVAL OF PIPE 77.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

202-00035  
 

0025 *REMOVAL OF DELINEATOR 117.000 0.000

EACH 117.000 468.00

4.00000 117.000 468.00

202-00090  
 

0030 REMOVAL OF ASPHALT MAT 9,475.000 0.000

SY  8,563.600 42,818.00

5.00000 8,563.600 42,818.00

202-00220  
 

0035 CLEAN CULVERT 24.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

202-04002  
 

0040 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,802.000 0.000

CY  4,114.600 61,719.00

15.00000 4,114.600 61,719.00

203-00010  
 

0045 MUCK EXCAVATION 3,000.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

203-00100  
 

0050 PROOF ROLLING 30.000 0.000

HOUR 1.000 115.00

115.00000 1.000 115.00

203-01100  
 

0055 ROLLING 10.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01140  
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PCN: 16037-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0001 11:40:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 60.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01500  
 

0065 COMBINATION LOADER 40.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01594  
 

0070 POTHOLING 84.000 0.000

HOUR 10.000 2,000.00

200.00000 10.000 2,000.00

203-01597  
 

0075 STRUCTURE BACKFILL (FLOW-FILL) 115.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

206-00065  
 

0080 WETLAND TOPSOIL 90.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

207-00305  
 

0085 STOCKPILE WETLAND TOPSOIL 90.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

207-00310  
 

0090 EROSION LOG (18 INCH) 3,250.000 0.000

LF  3,160.000 28,282.00

8.95000 3,160.000 28,282.00

208-00003  
 

0095 SILT FENCE 2,700.000 0.000

LF  2,492.000 7,476.00

3.00000 2,492.000 7,476.00

208-00020  
 

0100 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045  
 

0105 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

208-00100  
 

0110 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.200 1,000.00

5,000.00000 0.200 1,000.00

208-00200  
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PCN: 16037-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0001 11:40:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 48,907.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

209-00600  
 

0120 *RESET MAILBOX STRUCTURE (TYPE 1) 14.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

210-00011  
 

0125 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

210-00012  
 

0130 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

210-00013  
 

0135 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00810  
 

0140 SEEDING (NATIVE) 12.500 0.000

ACRE 0.000 0.00

880.00000 0.000 0.00

212-00006  
 

0145 SEEDING (WETLANDS) 0.600 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

212-00028  
 

0150 SOIL CONDITIONING 12.500 0.000

ACRE 0.000 0.00

300.00000 0.000 0.00

212-00032  
 

0155 MULCHING (WEED FREE STRAW) 12.900 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

213-00004  
 

0160 MULCH TACKIFIER 2,600.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

213-00061  
 

0165 DECIDUOUS TREE (2 INCH CALIPER) 70.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

214-00220  
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PCN: 16037-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0001 11:40:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 BRUSH LAYER CUTTING 1,000.000 0.000

EACH 0.000 0.00

7.00000 0.000 0.00

214-01010  
 

0175 SOIL RETENTION BLANKET (STRAW) 3,581.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

216-00039  
 

0180 HERBICIDE TREATMENT 4.000 0.000

HOUR 0.000 0.00

210.00000 0.000 0.00

217-00020  
 

0185 AGGREGATE BASE COURSE (CLASS 3) 10,858.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

304-03000  
 

0190 AGGREGATE BASE COURSE (CLASS 6) 13,007.000 0.000

TON 3,312.310 69,558.51

21.00000 3,312.310 69,558.51

304-06000  
 

0195 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

56,683.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

310-00610  
 

0200 HOT MIX ASPHALT (GRADING SX) (75) 19,251.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-36400  
 

0205 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,241.000 0.000

TON 0.000 0.00

395.00000 0.000 0.00

411-03352  
 

0210 EMULSIFIED ASPHALT (SLOW-SETTING) 3,497.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0215 GEOTEXTILE (SEPARATOR) (CLASS B) 3,000.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

420-00131  
 

0220 RIPRAP (6 INCH) 68.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

506-00206  
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PCN: 16037-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0001 11:40:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 24 INCH REINFORCED CONCRETE PIPE 328.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

603-01240  
 

0230 24 INCH REINFORCED CONCRETE END SECTION 8.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

603-05024  
 

0235 18 INCH CORRUGATED STEEL PIPE 20.000 0.000

LF  0.000 0.00

350.00000 0.000 0.00

603-10180  
 

0240 24 INCH CORRUGATED STEEL PIPE 66.000 0.000

LF  0.000 0.00

300.00000 0.000 0.00

603-10240  
 

0245 18 INCH STEEL END SECTION 8.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

603-30018  
 

0250 24 INCH STEEL END SECTION 17.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

603-30024  
 

0255 4 INCH PERFORATED PIPE UNDERDRAIN 36.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

605-00040  
 

0260 PIPE EDGE DRAIN 206.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

605-82100  
 

0265 SUBSURFACE DRAIN OUTLET 102.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

605-84000  
 

0270 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,325.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

606-00301  
 

0275 *TRANSITION TYPE 3J 4.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

606-01385  
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PCN: 16037-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0001 11:40:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *END ANCHORAGE TYPE 3K 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-01390  
 

0285 *END ANCHORAGE (NONFLARED) 11.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

606-02003  
 

0290 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

606-02005  
 

0295 FENCE (PLASTIC) 549.000 0.000

LF  549.000 2,745.00

5.00000 549.000 2,745.00

607-11525  
 

0300 *DELINEATOR (TYPE I) 128.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
 

0305 *DELINEATOR (TYPE III) 80.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0310 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.473 23,650.00

50,000.00000 0.473 23,650.00

625-00000  
 

0315 *MOBILIZATION 1.000 0.000

L S 0.500 150,000.00

300,000.00000 0.500 150,000.00

626-00000  
 

0320 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.400 2,000.00

5,000.00000 0.400 2,000.00

626-01000  
 

0325 EPOXY PAVEMENT MARKING 167.000 0.000

GAL 0.000 0.00

57.00000 0.000 0.00

627-00005  
 

0330 PAVEMENT MARKING PAINT (WATERBORNE) 499.000 0.000

GAL 0.000 0.00

30.00000 0.000 0.00

627-00011  
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PCN: 16037-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0001 11:40:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLAGGING 3,700.000 0.000

HOUR 520.750 10,935.75

21.00000 520.750 10,935.75

630-00000  
 

0340 *TRAFFIC CONTROL INSPECTION 38.000 0.000

DAY 4.000 328.00

82.00000 4.000 328.00

630-00007  
 

0345 *TRAFFIC CONTROL MANAGEMENT 93.000 0.000

DAY 12.000 5,220.00

435.00000 12.000 5,220.00

630-00012  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 0.000

EACH 10.000 250.00

25.00000 10.000 250.00

630-80341  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 0.000

EACH 22.000 880.00

40.00000 22.000 880.00

630-80342  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 2.000 70.00

35.00000 2.000 70.00

630-80343  
 

0365 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

630-80344  
 

0370 *VERTICAL PANEL 350.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

630-80350  
 

0375 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

630-80357  
 

0380 *DRUM CHANNELIZING DEVICE 430.000 0.000

EACH 95.500 1,241.50

13.00000 95.500 1,241.50

630-80360  
 

0385 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

630-80363  
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PCN: 16037-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0001 11:40:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRAFFIC CONE 300.000 0.000

EACH 48.500 339.50

7.00000 48.500 339.50

630-80380  
 

0395 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

630-80510  
 

0400 F/A MINOR CONTRACT REVISIONS 10,858.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0410 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 22,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0415 F/A FUEL COST ADJUSTMENT 26,613.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0420 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0425 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0430 F/A QUALITY INCENTIVE PAYMENT 91,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0435 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0440 F/A ENVIRONMENTAL SURVEY 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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PCN: 16037-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0001 11:40:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A RELOCATE UTILITIES 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70100  
 

0450 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0480 AGGREGATE BASE COURSE (CLASS 3) (SPECIAL) CMO 2 MCR 
LINE 1

10,858.000 0.000

TON 6,286.130 132,008.73

21.00000 6,286.130 132,008.73

304-03006  
 

0485 ADDED ITEM (DOLLAR)/ CO #3 OVERWEIGHT TRUCKS 0.000 0.000

DOL -330.000 -330.00

1.00000 -330.000 -330.00

900-00006  
 

CAT 0200 $565,274.99 565,274.99CURRENT AMT 3,788,378.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0455 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

620-00002  
 

0460 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

620-00012  
 

0465 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $31,500.00 31,500.00CURRENT AMT 31,500.00 $$

PROJECT TOTAL 596,774.99 $ 596,774.99CURRENT AMT 3,819,878.50 $$


